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Dear Sir / Madam, 

Subject: Investor Presentation – FY23 Financial Results and Updates 

1. Please find attached herewith the presentation on the FY23 Financial results and 

updates with respect to the Company inter alia covering important operational events for FY 

2023, financial performance FY 2023, major infrastructure projects viz., ISRF & New Dry-Dock, 

order book position etc. 

 

2. This is for the purpose of dissemination of information widely to the members. 

 

Thanking you,  

For Cochin Shipyard Limited 

 

 

SEC/48/2017-63 May 26, 2023 
  

The Manager 

Compliance Department 

BSE Limited 

Phiroze Jeejeebhoy Tower 
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Mumbai – 400 001 
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Exchange Plaza 

Bandra – Kurla Complex, Bandra (East) 

Mumbai – 400 051 
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IMPORTANT OPERATIONAL 
EVENTS FOR FY 2023



DELIVERY

✓ Final lot of 3 Floating Border Out-Post (FBOPs) Vessels out of total
9 to MHA, GOI

✓ 7 Electric Hybrid 100 Pax Water Metro Boat to KMRL

✓ One 500 Pax vessel for A&N Administration

✓ 2 Autonomous Electric Barges for ASKO Maritime AS, Norway
{Full-Electric Transport Ferries Powered by 1846 kWh capacity battery}

✓ Hon’ble PM, Shri Narendra Modi, Commissioned first IAC “INS
Vikrant”

Highlights – Shipbuilding 



OTHERS

✓ Launched one 1200 Pax Cum 1000 MT Cargo Vessel for A&N
Administration

✓ ‘Steel Cutting’ of 3 Anti-Submarine Warfare Shallow Water Crafts
(ASWSWCs) – being built for the Indian Navy (IN)

✓ ‘Keel Laying’ of 3 ASWSWC for IN

✓ ‘Steel Cutting’ of 8 7000 DWT Multipurpose Vessels being built for a
German Client

✓ ‘Steel Cutting’ of H2 Fuel Cell 100 PAX Vessel

Highlights – Shipbuilding 



FINANCIAL PERFORMANCE

FY 23



Particulars

Standalone Consolidated

FY 23 Q4 FY 22 Q4 QoQ % FY 23 FY 22 YoY % FY 23 FY 22

Turnover (Rs. Crs.) 576.97 1,211.40 -52% 2,330.46 3,190.00 -27% 2,364.55 3,190.95 

Profit Before Tax (Rs. Crs.) 58.31 386.30 -85% 448.51 794.39 -44% 418.44 765.94 

Profit After Tax (Rs. Crs.) 47.34 284.07 -83% 334.49 586.57 -43% 304.71 563.96 

EPS (Rs.) 3.60 21.60 -83% 25.43 44.59 -43% 23.16 42.87 

PAT Margins (%) 8% 23% -65% 14% 18% -22% 13% 18%

EBIDTA (Rs. Crs.) 65.12 412.03 -84% 533.39 895.28 -40% 522.31 881.08 

EBITDA (%) (Including other income) 11% 34% -67% 23% 28% -18% 22% 28%
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Financial Highlights



Particulars

Standalone Consolidated

FY 23 Q4 FY 22 Q4 QoQ % FY 23 FY 22 YoY % FY 23 FY 22

Total Shipbuilding income 436.61 959.14 -54% 1,766.45 2,511.48 -30% 1,792.97 2,512.01 

Ship Repairs 140.36 252.27 -44% 564.01 678.52 -17% 571.58 678.94 

Turnover 576.97 1,211.40 -52% 2,330.46 3,190.00 -27% 2,364.55 3,190.95 

Other Income 69.48 112.83 -38% 206.49 266.42 -22% 207.01 262.83 

Total Income 646.45 1,324.23 -51% 2,536.95 3,456.42 -27% 2,571.57 3,453.76 

Rs. Crs.

Income



CLARIFICATIONS ON 
FINANCIAL RESULTS FY23



Unforeseen Challenges

Market was not ready due to uncertainities and not placing orders after COVID

Situation improved only by late FY22

Secured 8 MPVs during end FY22 only 

Not translated into Revenue during FY23

COVID Pandemic 

setback 

Bagged first set of order for MPVs from Europe

Owner nominated Basic designer not able to meet up design schedule as envisaged

Entry to European short sea market is promising for future

Challenges during 

transition phase 

to European 

Short Sea market



Unforeseen Challenges

Contract effectiveness was originally envisaged by end Apr 22

However, procedure involved in owner securing overseas funding led to delays in financial closure

Consequently, contract effective only by Nov 22

Delayed the engineering and construction commencement (now on track)

Trailing Suction 

Hopper Dredger 

(TSHD) 

Geo political situation impacted certain supply chain and thereby impacted production schedule

Engine set could not be positioned due to export issues of sub components by suppliers

The installation of main Engine (to arrive from Europe) planned by Feb 23 is now scheduled in 2nd 
week of Jun 23

Consequential impact on the outfitting work led to lower turnover

Anti-Submarine 

Warfare Shallow 

Water Crafts  



Change in ASW estimates

• ASW is a project with a significantly higher component of equipment costs in comparison

to the overall cost of the ship. This is very different from conventional shipbuilding. No

past comparable reference templates.

• With growth in construction activity during FY 22-23, clarity emerging after placement of

orders for major equipment and uncertainties removed concerning two major sensors,

the necessity for revision of the accounting estimate was noticed.

• This called for accounting estimate to be revised to reflect revenue in a conservative and

prudent manner.

• The impact on the revenue due to this revision in estimate was accounted for in Q4 FY

22-23 for the entire FY.

• Revenue reduction is temporary and only has a timing difference.



FY23 Performance Analysis

1. Missed out on few major orders, which CSL had envisaged for FY23.

2. Re-entry into bulk carrier repair segment.

3. MoU with UTL vessels expired. Renewed only in March 2023.

4. Challenges in execution of first major Naval refit at CMSRU

5. Reduction in revenue - Dredger Repairs at CKSRU

6. Implementation of CANSRU Agreement getting streamlined

FY24 – Upcoming 

1. Major defence and conversion orders in pipeline.

2. MoU between CSL & LDCL/UTL in place – will help regain revenue.

3. Expecting revenue generation to commence from Naval weapons repairs and AMCs for defence vessels.

Ship Repair



INFRASTRUCTURE 
AUGMENTATION



▪ Dock Size: 310m x 75/60m x 13m (Stepped Dry Dock)
▪ Design Life: 100 Years
▪ Draught of vessel – upto 9.5 m
▪ 600 T , 75 T and 40T Cranes
▪ Largest dry dock in India
▪ Suitable for LNG vessels, Aircraft Carriers, Jack-up

Rigs, Drill ships, Large Tankers & Merchant vessels.

Target Completion: 31 Dec 2023

Expenditure incurred till date Rs. 968.89 Cr.

Physical Progress till date 76 %

Total Project Cost Rs. 1,799.00 Cr.

New Dry Dock Project



➢ Shiplift - 130 m LOA x 25 m Beam, Capacity:- 6000 T

➢ Transfer System

➢ 06 Work stations

➢ 1.25 Km Berth

➢ Floating gate

➢ 4 nos. Cranes 

Project Cost: Rs. 970 Crs.

Land Area Marine area

16.254 ha 16.15 ha.

Completion: Dec 2023 (Ship Lift 
& two work stations)

June 2024 (Allied works)

Expenditure incurred till date Rs. 662.80 Cr.

Physical Progress till date 78 %

International Ship Repair Facility (ISRF) Project 



NOVEL & GREEN INITIATIVES



• 100 Passenger Ferry Boat

• Fully Indigenised ‘Home Grown Technology’

• 2 x 25 kWh H2 Fuel Cell, 6 kWh Solar Plant

• Target Completion : Sep 2023

H2 Fuel Cell Vessel 

Pilot Project by CSL

• Air conditioned passenger area for 50 pax

• Design Speed – 9 Knots

• Fast Charging LTO Battery of ~ 120 kWh

• Target Completion : Dec 2023

Electric Catamaran Ferry

2 Nos contracted by IWAI

Zero emission Green Vessels



• Rs 50 Crores initial corpus 

• Three types of funding

❑ Seed Fund Scheme - Upto 50 L per start-up

❑ Pilot Grant Scheme - Upto 100 L per start-up

❑ Equity Investment

CSL’s Maritime Start Up Engagement Programme
“USHUS” – Nurturing Aspirations

Review and Recommending Agencies

Autonomous Surface Vessel
Pilot Project

SWAYAT

• Fully indigenous, IRS class approved scalable

solution catering commercial and defence use

cases

• ‘Made in India & Made for the World’



PEOPLE ORIENTATION 



People Orientation

Cultural Competencies of CSL Investment for Growth & Success Best Manpower

➢ Leadership accelerated programs viz., 
YOCDP, SCDP, training in IIMs & other 
premium institutions

➢ Igniting Minds
➢ Mentoring
➢ Knowledge sharing portal
➢ Employee Welfare Crowd Funding Scheme 

– “Cochin Shipyard Employees Parivar
Parirakshan Yojana" (SEPPY)

➢ CSL Sayam Prabha Scheme (CSPS)
➢ AOTS (Association for Overseas Technical 

Cooperation and Sustainable Partnerships) 
Training in Japan

➢ Workforce enhancement in FY 2022-23 
– 1498: 
Regular – 411; On contract – 798

➢ About 1883 permanent employees.
Executives – 410 
Supervisors – 158 
Workers – 1315 

➢ About 2346 employees on contract and 
training

➢ About 5500 workers of contractors.
➢ Harmonious industrial relations. 
➢ Policy of participative management 

with Trade Unions 
➢ Appropriate representation of 

SC/ST/OBC/EWS, PwBD and Minority 
Employees 
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OPPORTUNITIES

CHINTAN SHIVIR – MAY 2023



Opportunities – Chintan Shivir – May 2023

Enhancement of Shipbuilding Financial Assistance to 30% for the 
promotion of Green Shipping (details awaited)

Under the Green Tug Transition Programme 4 Major ports to 
procure two tugs each

CSL is well poised to tap the potential in Green Shipping

CSL has built and delivered green vessels in the recent past 

First mover advantage in the sector 

Positives



ORDER BOOK POSITION



Shipbuilding Order Book Position (As on March 2023) – Rs. 21400 Crs. (Approx.) 

{ Healthy – Clear Visibility on Revenue }

Sl. 
No.

Project
No. of 

Vessels
Order 
Value*

1.
Post Commission works of Indigenous
Aircraft Carrier - Phase III for Indian Navy

1 1876

2. ASW SCW Corvette for Indian Navy 8 5864

3. NGMV for Indian Navy 6 9805

Total 17545

1.
1200 Pax cum 1000 Ton Cargo Vessel for
A&N Admn.

2 295

2.
Hybrid Electric Aluminium Catamaran Hull
Vessels for KMRL

16 41

3. Trailer Suction Hopper Dredger for DCI 1 919

4.
Hybrid Electric Catamaran Passenger
Vessels for IWAI

2 21

Total 1276

D
ef
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ce

(Rs. Crore)
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1.
7K Multipurpose Vessel for European
Clients

8 845

2.
Commissioning Service Operation Vessels
for European Clients

2 +  (4 
Option)

991 + 
(Options)

3.
Zero Emission Feeder Container Vessels for
European Clients

2 550

Total 2386

C
o

m
m

er
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al
 –
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p

o
rt

Ship Repair Orders – Rs. 700 Crs. (Approx)

*The order value given in the above tables is the balance amount of orders to be recognised.

17545; 82%

1276; 6%
2386; 
11%

225; 1%

Defence Commercial - Domestic

Commercial - Export Susbidiaries

Total Order Book Position

1582; 43%

2080; 57%

Green Vessels Conventional Vessels

Green compliment 
Commercial Segment

Sl. 
No.

Name of the Subsidiary Order Value*

1. Hooghly Cochin Shipyard Limited (HCSL) 34

2. Udupi Cochin Shipyard Limited (UCSL) 191

Total 225Su
b

si
d

ia
ri

es



Sl. 
No.

Project
No. of 

Vessels
Approx. Order Value 

(Rs. Crs.)

1.
Commissioning Service Operation
Vessels For Europe

4 2000

2. Mini Bulk Carriers for Europe 6 600

3. Coastal Carriers for Europe 1 150

Total 2750

Sl. 
No.

Project
No. of 

Vessels
Approx. Order 
Value (Rs. Crs.)

1. Hybrid Electric Catamaran Passenger Vessels 6 65

2.
Tugs for Indian Ports under Green Tug
Transition Programme (GTTP)

8 600

3. Ocean Research Vessel 1 800

4. Tugs - 200

Total 1665

Commercial – Export

Commercial – Domestic

Defence/ RFP Stage

Sl. 
No.

Project
No. of 

Vessels
Approx. Order Value 

(Rs. Crs.)

1. Fast Patrol Vessels (FPV) 14 630

2. NG Offshore Patrol Vessels (NGOPV) 6 4200

Total 4830

Shipbuilding Order Pipeline/Possibilities – Rs. 9245 Crs. (Approx.)

Rs. 4830 
Crs. (Def.)

Rs. 2750 
Crs. (Com. 

Exp.)

Rs. 1665 
Crs. (Com. 

Dom.)

Advanced Stage 

Rs. 2815 Crs.

RFP Stage 

Rs. 6430 Crs.

RFI/Mid Stage 

Rs. 35000 Crs.
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